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Michael Flowers

Project Executive

American Bridge/Fluor, A JV

375 Burma Road

Oakland, CA 94607

Dear Michael Flowers,

Status of Work in ZPMC Work Shops

The Department has reviewed ABF-CAL-LTR-001243, “Temporary Suspension of Fabrication in
ZPMC’s Shop Due to East End OBG Continued Owner Caused Delay - Update 1,” dated September
25,2009. The Department agrees that any delays experienced by ZPMC on project work are serious
concerns and is committed to working with ABF to help move the work forward as rapidly as
possible.

As to the specific delays and idle periods listed in the letter, the Department’s records differ from
those listed in ABF-CAL-LTR-001243 as follows:

* Shop 9: Lift 11 Deck Panel (DP) production was completed on May 1, 2009, and Lift 12 DP
started on September 11, 2009. In the interim between these dates, VI/MT and repair for
Lifts 9 and 10 DP was ongoing with 35-45 workers, including QC. After September 11,
2009, there were about 30 workers working on Lift 12 DP.

* Shops 6 & 7: Lift 11 Base Plate (BP) production was completed on May 8, 2009, and the
Side Plate (SP) and Edge Plate (EP) production was completed on May 15, 2009. Lift 12
started SP production on June 5, 2009, followed by EP production on August 14, 2009 and
BP production on October 9, 2009. During the period between the completion of Lift 11 and
the start of Lift 12 work, Crossbeam (CB) Panel production was ongoing with about 13
workers for CB6 and 35 for CB7. Also, please note that between the April 26, 2009 and
May 31, 2009, as listed in ABF-CAL-LTR-001243, there are only 35 days.

= Shop 2: The shop has been continuously used for FB production. After May 26, 2009, the
work for Lifts 9 and 10 reduced to about 8 workers on average until June 17, 2009, when 15
workers were staffed until Lift 12 FB production started on July 19, 2009. After July 19,
2009, there were about 17-20 workers on Lift 12 FB production and some remaining Lift 10
FB work.
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Please note the Department agrees that the date of August 15, 2009 is the date that ZPMC stopped
Floor Beam (FB) production in Shop 3.

Sincerely,

G ret

GARY PURSELL
Resident Engineer

cc: Rick Morrow
Peter Siegenthaler
Doug Coe
Jason Tom
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